
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:53 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 253 Date: 06-May-2013 Monday

Approved Date:

Shift Hours: 10:30 am 04:00 pm Break: Over Time: 5:30

Const Calendar Day: 336

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, cool, periods of light rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable system painting along the south barrier of the EB bridge. Inspection of DIP painted on
5/2/2013 through 5/4/2013.

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 4.00 0.00 0.00 4.00

JNM JORGE FLORES RAMEROPainter 4.00 0.00 0.00 4.00

JNM MANNY BERRIOS-BAQEDANOPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Cable System Painting

I arrived at the bridge at 1030 and checked in with Saman Soheilifard. Several paint crews were at various
locations along the EB bridge performing several operations. The top of the suspender brackets were
covered with containment from PP 58S to PP 78S with the intention of spray painting the top of the
suspender brackets and the split collars with Interfine 979. Victor Ruiz and Ricky (last name unknown)
were cleaning the top of the suspender sockets at PP 78S. A crew was cleaning the tape residue and glue
for the suspenders at the suspender bracket from PP 40S to the west, and a painter was touching up the
Interfine 979 on the split collars from PP 10S to the east.

The sky was overcast and a light rain began at approximately 1100. The paint crews took lunch from 1130
to 1230, awaiting to see if the rain cleared up. There was no rain at 1230, so the crews went back to their
operations.

Stuart Ross to environmental readings at 1255 (RH 51%, ambient temo 69.5 degrees, surface temp 63.8,
DP 50.7, Delta 13.1). Jorge Flores had begun painting the split collars at 1230, and by 1300, he had
completed 58S, 60S, and was working on 62S. Victor Pereyra, CT, gave me the mixing lot numbers as A:
NL4047UH, and B: NL4454UH.

Chris Van Eck, CCC QA, METS inspector Bradstreet, and I went to the north saddle of the east anchorage
at 1300 to perform an adhesion test of the zinc primer. The pull test socket failed at 3 MPa, short of the
required 4 MPa. Examining the base of the socket, it was apparent that the glue failed; only about 15-20%
of the face of the socket had primer on it. Chris Van Eck indicated that they will redo the test but needed
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better epoxy which is not on site.

By end of shift, Jorge Flores had completed painting the split collars from PP 58S to PP 78S. 2 painters
had cleaned the suspender ropes of tape residue from PP 40S to PP 32S. Manuel Ramirez had touched
up the splice collars with iInterfine 979 from PP 10S to PP 30S.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

At 1500, Tony Katrones, CCC, informed me that the final paint finish on the DIP painted the previous day
had been contaminated by sand blast dust. Apparently, the wind had come up after the painting was
finished, and stirred up the sand blast dust on the floor of the paint enclosure and was deposited on the
paint surface.

I inspected the pipe and determined it was partiall adhere to the paint surface. Tony K. informed me that
he would do a solvent wash and see if the surface can be cleaned.

001 0-MSI-EFA.187
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